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Milestone Dates for the FY 95 Major Activity Document for Operable Unit No. 2

As discussed, for the Operable Unit (OU) No. 2 FY 95 Major Activity Document, the
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- MORGAN, R.V. Draft Pilot Test No. 1 Report
BT M. Final Pilot Test No. 1 Report
'SANDLIN_N.B._ Final Test Plan, Site No. 2
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Draft Test Plan, Site No. 3
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Final Test Plan, Site No. 3
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Complete Pilot Unit No. 3 Installation
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January 13, 1995
January 24, 1995
May 12, 1995
September 15, 1995
April 25, 1995*

*(assumes lease of off-gas treatment system)
The primary effect is on the milestones in the Project Reporting System (PTS) reports.

X1 The “Planned” date in the PTS will be the Interagency Agreement milestone and the
“Forecast” date will be the dates presented above.
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Operable Unit 2 Manager
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